

24.5.17

Zobrazení hlavních vazeb

|                 |                            |            |               |               |                  |                | 2018 |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
|-----------------|----------------------------|------------|---------------|---------------|------------------|----------------|------|---|---|---|---|---|----|----|----|----|----|----|----|----|----|----|----|----|----|
|                 |                            |            |               |               |                  |                | 4    |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| Index<br>Dodav. | Název činnosti<br>Směnnost | Pracovníků | Doba<br>[dní] | Rez.<br>[dní] | Začátek<br>možný | Konec<br>možný | 2    | 3 | 4 | 5 | 6 | 9 | 10 | 11 | 12 | 13 | 16 | 17 | 18 | 19 | 20 | 23 | 24 | 25 | 26 |
| 10              | DOPRAVA MATERIÁLU<br>1     | 2          | 5             | -54           | 2.4.18           | 6.4.18         |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 20              | OSAZENÍ SLOUPŮ<br>1        | 5          | 1             | -54           | 3.4.18           | 3.4.18         |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 30              | OSAZENÍ PRŮVLAKŮ<br>1      | 5          | 1             | -53           | 3.4.18           | 3.4.18         |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 40              | STROPNÍ TRÁMY<br>1         | 5          | 1             | -53           | 4.4.18           | 4.4.18         |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 50              | STROPNÍ FOŠNY<br>1         | 3          | 1             | -52           | 4.4.18           | 4.4.18         |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 60              | OSAZENÍ POZEDNIC<br>1      | 5          | 1             | -52           | 5.4.18           | 5.4.18         |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 70              | OSAZENÍ VAZNIC<br>1        | 5          | 1             | -51           | 5.4.18           | 5.4.18         |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 80              | OSAZENÍ KROKVÍ<br>1        | 5          | 1             | -50           | 5.4.18           | 5.4.18         |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 90              | VÝMĚNA A VIKÝŘ<br>1        | 5          | 1             | -50           | 6.4.18           | 6.4.18         |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 100             | NOSNÝ ROŠT STĚN<br>1       | 5          | 5             | -50           | 9.4.18           | 13.4.18        |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 110             | OSB<br>1                   | 5          | 2             | -47           | 10.4.18          | 11.4.18        |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 120             | IZOLACE ICYNENE<br>1       | 10         | 5             | -46           | 11.4.18          | 17.4.18        |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 130             | OSB ECO<br>1               | 5          | 2             | 0             | 17.4.18          | 18.4.18        |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 140             | SÁDROKARTON<br>1           | 5          | 6             | 0             | 19.4.18          | 26.4.18        |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 150             | DŘEVĚNÝ ROŠT<br>1          | 3          | 1             | 0             | 19.4.18          | 19.4.18        |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| 160             | OBLOŽENÍ<br>1              | 3          | 2             | 0             | 20.4.18          | 23.4.18        |      |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |

Činnost: kritická - , zpožděná - , s rezervou - , rezerva - , milník - , vynucený termín - , hlavní vazba - ↓