

PROPOČET STAVBY PODLE THÚ																						
OBJEKT	NÁZEV OBJEKTU	JKSO	MJ	POČET MJ	CENA/MJ	CENA CELKEM	DUBEN		KVĚTEN		ČERVEN		ČERVENEC		SRPEN		ZÁŘÍ		ŘÍJEN		LISTOPAD	
SO 01a	FERMENTOR	814.49	m <sup>3</sup>	2424.6	5749	13939025.40	2323171	2323171	2323171	2323171	2323171	2323171										
SO 01b	FERMENTOR	814.49	m <sup>3</sup>	2424.6	5749	13939025.4	2323171	2323171	2323171	2323171	2323171	2323171										
SO 01c	DOFERMENTOR	814.49	m <sup>3</sup>	2424.6	5749	13939025.4	2323171	2323171	2323171	2323171	2323171	2323171										
SO 02	CENTRÁLNÍ OBJEKT	812.89	m <sup>3</sup>	524.7	3352	1758794.4							439698.6	439698.6	439698.6	439698.6						
SO 03	KONCOVÝ SKLAD	814.49	m <sup>3</sup>	7238.3	5749	41612986.7	6935498	6935498	6935498	6935498	6935498	6935498										
SO 04	TECHNOLOGICKÝ SKLEP	812.89	m <sup>3</sup>	578.4	3352	1938796.8							484699.2	484699.2	484699.2	484699.2						
SO 05	SILÁŽNÍ ŽLABY	812.87	m <sup>3</sup>	13801.7	3358	46346108.6											11586527	11586527	11586527	11586527		
SO 06	KOMUNIKACE A ZPEVN. PLOCHY	822.29	m <sup>2</sup>	635.6	2380	1512728													378182	378182	378182	378182
SO 07	JÍMKA	814.11	m <sup>3</sup>	254.5	5624	1431308							715654	715654								
SO 08a	OPLOCENÍ	815.23	m	343.4	1500	515100	515100															
SO 08b	TERÉNNÍ A SADOVÉ ÚPRAVY	823.27	m <sup>2</sup>	4847.6	437	2118401.2															1059201	1059201
ZÚČTOVÁNÍ ZA 14 DNÍ							14420110	13905010	13905010	13905010	13905010	13905010	1640052	1640052	924397.8	924397.8	11586527	11586527	11964709	11964709	1437383	1437383
MĚSÍČNÍ ZÚČTOVÁNÍ							28325120.97		27810020.97		27810020.97		3280103.6		1848795.6		23173054.3		23929418.3		2874765.2	
ČTVRTLETNÍ ZÚČTOVÁNÍ							83945162.9						28301953.5						26804183.5			
CENA ZA STAVBU CELKEM							139051299.9															

