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- —— e date 18 19 20 23 24 25 26 27 30 31 1 2 3 6 7 8 9 10 13 14 15 16 17 20 21 22 23 24 27 28 29 30 1 4 5 6 7 8 11 12 13 14 15 18 19 20 21 22 24 25 26 27 28
Brand identity creation 16/05/2022  27/05/2022
Proposal of core identity elements and guidelines 16/05/2022 2005/ 20022 P ———
Logo 16/05/2022  20/05/2022 (I
Colour palette 16/05/2022  20/05/2022 [
Typography 16/05/2022  20/05/2022 (I
Meeting (Owner & Graphic designer 23/05/2022 23/05/2022 _-I
Final creation of core identity elements + guidelines 24/05/2022 27/05/2022 —
Approval for brand identity 30/05/2022 30/05/2022 *
Branded marketing materials 30/05/2022  03/06/2022 *——
Proposal of branded marketing materials 30/05/2022  01/06/2022 ;_!-
Business card 30/05/2022  30/05/2022 [
Folder 30/05/2022  30/05/2022 1
Stickers 30/05/2022  30/05/2022 [
A4 and AS poster 31/05/2022  31/05/2022 | S |
Envelope 31/05/2022  31/05/2022 1
Graphic for social networks 31/05/2022  31/05/2022 ===0|
Banners 01/06/2022  01/06/2022 1
Bilboards 01/06/2022  01/06/2022 1
Meeting (Owner & Graphic designer) 02/06/2022 02/06/2022 _'l
Finalisation of branded marketing materials 03/06/2022 03/06/2022 h
Approval for branded marketing materials 06/06/2022 06/06/2022 *
Printing new branded marketing materials 06/06/2022 13/06/2022 %
Business cards, folders, envelopes,... 06/06/2022 06/06/2022 —1
Banners 07/06/2022  07/06/2022 _]
Placement of banners 08/06/2022 08/06/2022 h
Bilboards 08/06/2022  09/06/2022 _]
Instalation / placement of bilboards 10/06/2022  13/06/2022 —
Office interior design 06/06/2022  24/07/2022 r—
Interior design of the office proposal 06/06/2022 10/06/2022 ;—‘—
Proposal of interior design 06/06/2022 08/06/2022 _]
Meeting (Owner & Architect) 09/06/2022  09/06/2022 _]
Finalisation of interior design 10/06/2022 10/06/2022 _
Approval for interior design proposal 13/06/2022 13/06/2022 z
Office furniture 13/06/2022  21/07/2022
Order and waiting for materials for office furniture 13/06/2022  08/07/2022 e
Office furniture production 11/07/2022  21/07/2022 —
Office reconstruction 11/07/2022  24/07/2022 r———
Moving out the office 11/07/2022  11/07/2022 h]
Disposal of old furniture 12/07/2022  13/07/2022 _]
Removal of old wall paintings 14/07/2022 14/07/2022 h]
Penetration of walls 15/07/2022  15/07/2022 h_|
Painting office walls 18/07/2022  21/07/2022 —
Furniture assembly 22/07/2022  22/07/2022 "-l
Approval for office interior 24/07/2022 24/07/2022 *
Moving into reconstructed office 24/07/2022 24/07/2022 h
Company websites 06/06/2022  17/06/2022 ;—1—
Proposal of webdesign 06/06/2022  14/06/2022 —
Meeting (Owner & Webdesigner) 15/06/2022  15/06/2022 h]
Finalisation of websites 16/06/2022  17/06/2022 —
Approval for company website 20/06/2022 20/06/2022 ‘
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Name Default role

~ © Graphic designer Graphic designer
o Meeting (Owner & Graphic designer
@ Proposal of core identity elements and gui...
@ Proposal of branded marketing materials
@ Final creation of core identity elements + ...
@ Finalisation of websites

o Finalisation of branded marketing materials

~ © APOLLO reality owner Project manager

© Meeting (Owner & Graphic designer

o Approval for branded marketing materials
o Approval for interior design proposal

o Approval for brand identity

o Approval for company website

@ Meeting (Owner & Architect)

o Meeting (Owner & Graphic designer)

o Meeting (Owner & Webdesigner)

o Approval for office interior

@ Moving out the office

@ Moving into reconstructed office

o Placement of banners

~ © Webdeveloper [ webdesigner Webdeveloper | webdesigner
@ Proposal of webdesign
© Meeting (Owner & Webdesigner)

o Finalisation of websites

<

@ Printing company Printing company
@ Business cards, folders, envelopes,...
@ Banners
¢ Bilboards

o |Instalation /[ placement of bilboards

@ Construction company Construction company

o Disposal of old furniture

Removal of old wall paintings

Penetration of walls

Painting office walls

Furniture assembly

@ Architect Architect
© Meeting (Owner & Architect)

@ Proposal of interior design

@ Finalisation of interior design

~ @ Joiner Joiner
o QOffice furniture production

@ Furniture assembly

@ Part time workers Part time workers - - -

@ Moving out the office

@ Moving into reconstructed office

@ Instalation / placement of bilboards - -

o Placement of banners




